

Project created on 09.09.2016 00:08.

# Report for project Senior Design

---

Task created on 09.09.2016 00:52.

---

## Email Alicia James

*No due date*

After emailing Deborah Rudolf, she referred us to Alicia James, a speech pathologist at the school she works at. Alicia James then contacted us saying that she was interested in working with us for the project. We are currently discussing more specific project details

Task tags: Client

Completed by Carlie Abraham on 15.09.2016 01:36.

---

### **Step 1:** Contact Alicia James via email

Email Alicia James to ask for a meeting.

 Comments for step Contact Alicia James via email

*No comments*

Task created on 09.09.2016 00:51.

---

## Specify Project Needs

*No due date*

We have connected with speech and language pathologists at Ms. Rudolf's school, and we need to discuss in more details about the type of app we will be developing. Specifically, we need to identify the problem and the needs, as well as our intended audience, more concretely and flesh out our ideas. We would like to potentially meet with the pathologist and visit the school as well to directly witness the environment these kids are in, and to understand in better concept how our app will be used to define the project scope.

Task tags: *No tags*

Completed by Tong Yu on 15.09.2016 01:39.

---

### **Step 1:** Initiated email contact

From Ms. Rudolf, received contact info for Alicia James (pathologist) and made the principal of the school aware of our interest in the project so they can round up more staff who may guide us in our project.

📄 Project Scope (First) [ *Scope.pdf* ] Uploaded by Tong Yu on 23.09.2016 01:20.

💬 Comments for result Project Scope (First)

*Tong Yu on 23.09.2016 at 01:23:* We have attached the first draft of our Project Scope, and we received feedback from our instructors regarding how to improve the content.

\* Contacted Alicia James Created by Carlie Abraham on 23.09.2016 01:19.

We contacted Ms. Alicia James this past week as well as this week in the hopes of meeting up with her to discuss our project scope. She has not responded as of yet. In the meantime, we have taken the time to define what we believe the foundation of our project scope should be, as we have sent it to Dr. Klaesner for review.